

Resolution No. 18-R-136

**A RESOLUTION APPROVING A SUBMITTED CHANGE ORDER TO REVISE
THE DATES OF THE SUBSTANTIAL AND FINAL COMPLETION DATES IN THE
GMP AMENDMENT #001 TO FIRE STATION 15 CONSTRUCTION SCHEDULE**

NOW, THEREFORE, BE IT RESOLVED by the Mayor and the City Council
of the City of Rolling Meadows, Illinois, to approve R. C. Wegmans submitted
CHANGE ORDER #001 that revises the construction schedule of Fire Station 15
(3210 Algonquin Rd) to the *Date of Substantial Completion of work to November 1, 2019*
and the date of Final Completion of Work to December 1, 2019

YEAS: Banger, D'Astice, Williams, Cannon, Majikes

NAYS: Budmats, Gallo


ABSENT: 0

Passed and approved this 18thth day of December, 2018.



Len Prejna, Mayor

ATTEST:



Judith Brose, Deputy City Clerk