

A RESOLUTION TO APPROVE THE CONSOLIDATED AND FINAL CHANGE ORDER #1 FOR THE CONSTRUCTION OF SQUIBB AVENUE ROADWAY EXTENSION AND WIDENING

NOW, THEREFORE, BE IT RESOLVED by the Mayor and the City Council of the City of Rolling Meadows, Illinois, that the proposed Change Order #1 (final) for the Squibb Avenue Roadway Extension and Widening, to Plote Construction, Inc., 1100 Brandt Drive, Hoffman Estates, IL 60192, is hereby approved in the net amount of \$74,283.69, detailed as follows:

• Non-Special Waste Line Item	\$37,088.00
• Additional Earth Excavations due to pavement thickness	\$10,539.68
• Storm Sewer Revisions at Apollo Drive Intersection	\$10,215.96
• Sub-contractor for watermain installation – Force Account	\$3,174.07
• NICOR Utility Conflicts – Force Account	\$5,750.66
• Additional Street Light Conduit – cabinet removal	\$4,628.88
• Water Main Size Increase (8” to 12”) at Future School Health	\$2,150.00
• Driveway Mill and Resurface at JC Restoration	\$5,441.50
• Balancing of Quantities from Contract – (Deduct)	(\$4,699.06)
• Total Contract Increase	\$74,283.69

Funding for the street improvements Change Order #1 is to be provided by the Tax Increment Financing District – Fund #38.05.8655.60020 (\$1,000,000 budgeted).

YEAS: Cannon, Budmats, Majikes, Gallo, Banger, Veenbaas

NAYS: D'Astice

ABSENT: 0

Passed and approved this 10th day of April, 2018.



Len Prejna, Mayor

ATTEST:



Ginny Cotugno, Deputy City Clerk