

**A RESOLUTION APPROVING A CHANGE ORDER
TO THE CAMERA AND PROXIMITY CARD CAPITAL PROJECT**

WHEREAS, the City manager has reviewed and made a recommendation on amending of the Camera and Proximity Card Capital project, and

WHEREAS, Staff has determined that it is necessary to amend the Camera and Proximity Card Capital project.

NOW THEREFORE, BE IT ORDAINED, by the City Council of the City of Rolling Meadows, Illinois, as follows:

SECTION ONE: That the Camera and Proximity Card Capital project is amended by adding the additional hardware as detailed in the quote attached as Exhibit A for the project in the total amount of \$23,704.58.

SECTION TWO: This Resolution shall be printed and published in pamphlet form by order of the City Council of the City of Rolling Meadows, Illinois.


SECTION THREE: This Resolution shall be in full force and effect from and after its passage, approval and publication as provided by law.

AYES: O'Brien, Bisesi, Reyez, Sanoica, McHale, Budmats

NAYES: 0


ABSENT: Vinezeano

Passed and approved the 26th day of April 2022.



Joe Gallo, Mayor

ATTEST:



Judith Brose, Deputy City Clerk

🕒 Audio 🕒 Video 🕒 Data 🕒 Security 🕒 Telecom

To: City of Rolling Meadows

750 W. Belden Avenue, Suite A
Addison, IL 60101

Attn: Waseem Khan

Phone: 630.941.6000 x175

From: Jim Lichter

Fax: 630.941.6060
Email: jlichter@pentegrasystems.com

Video Management System & Access Control System Changes to Project Scope #1 (rev1)

Description: The follow are changes to the original project scope. Each of these changes were identified during the project walk-through before the project begins.

#1: City Hall/Police Department , camera adds(2):

“Evidence Storage-3rd Flr” (Axis P3245-LV / 01592-001), qty.=1

“MDF-3rd Flr” (Axis P3245-LV / 01592-001), qty.=1

#2: Fire Station 15 camera add (1):

“FS15-IDF” (Axis P3245-LV / 01592-001), qty.=1

Note: During walk-thru, Lobby camera was changed from a (4) lens to (1) lens camera, this is a cost reduction.

#3: Fire Station 16:

“FS16-IDF” (Axis P3245-LV / 01592-001), qty.=1

Note: Lobby camera was changed from a (4) lens to (1) lens camera, this is a cost reduction.

#4: Public Works; Increase door count from (6 to 7), Increase camera count from (7 to 11);

“Door Add; Strike + Card Reader”; qty.=1

“2 lens Indoor Vehicle Parking” (Axis P3715-PLVE / 01970-001), qty.=2

“2 lens Hallway to Mechanics Area” (Axis P3715-PLVE / 01970-001), qty.=1

“4 lens Mechanics Bay” (Axis P3727-PLV / 02218-001), qty.=1

“Accessories for Mechanics Bay camera: qty. = 1 of each; Pendant(T94N01D/01513-001), Wall Mnt.(T91D61/5504-821), Corner Mnt.(T91A64/5017-641)

#5. Police Department, camera adds (2):

“Sally Port” (Axis P3245-LV / 01592-001), qty.=1

“Juvenile Cell #143” (Axis Q9216-SLV / 01766-001), qty.=1

Note: This Quotation Valid (30) Days from Date Above

***All Other Terms & Conditions of the Original Contract Shall Remain in Full Force and Effect**



- Audio
- Video
- Data
- Security
- Telecom

Breakdowns:*	Description	Amount
	#1: Police Department, camera adds (add 2 cameras) (CS56064)	\$4,177.58
	#2: Fire Station 15, camera change (add 1 camera, delete panoramic camera) (CS56067)	(\$587.55)
	#3: Fire Station 16, camera change (add 1 camera, delete panoramic camera) (CS56067)	(\$587.55)
	#4: Public Works, (addition of 1 access control door and addition of 4 cameras.) (CS56068)	\$15,887.87
	#5: City Hall / Police Department, camera adds (add 2 cameras) (CS56267)	\$4,814.23
	Net Change Total	\$ 23,704.58

Signature

Date

PO Number

Note: This Quotation Valid (30) Days from Date Above

*All Other Terms & Conditions of the Original Contract Shall Remain in Full Force and Effect